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SulTRAC I EPA Program- WA 038-RICO-BSBF 
US EPA RECORDS CENTER REGION 5 

513181 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A042 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Base 
January 2010 

SuiTRAC 

Page 1 of3 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Edward Quigley 

Brian Malone 

Technically 
complete: 
Period of 
Performance: 

82.0% 

June 28, 2011 

This report covers the 4-week period of December 28, 2009 through January 24, 2010. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The January 2010 financial statw.s rt 
shows expenses incurred during this 4-week reporting period and includes level-of-effort 
(LOE) hours,~ in subcontractor costs, in equipment costs, in travel 
costs and_.. in computer costs other direct costs (ODC). The total cost and fee incurred 
under this work assignment during January 2010 is $10,640.02. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and .financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC completed Phase I field investigation activities on November 9, 2009. 

Due to a scope of work change requested prior to initiating field work including grab 
groundwater sampling on all soil borings, additional field personnel and LOE hours have 
been required to accomplish these task during the required field schedule. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6- Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete. Variance 

Planned Actual Planned Actual 

Final SAP: Field Sampling 
Plan, Data Management 

July Plan, Quality Assurance April 1, April July 15, 0 days Project Plan, Data 1, 15, 100 
Management Plan, Site 2009 2009 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC is currently waiting for a 
revised SOW. · 

Task 2 - Communitv Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC is awaiting acceptance of the IDW solid waste profile by the landfill to arrange disposal 
of IDW. Once received, the roll-off container will be transported from the site to the landfill 
facility for disposal. 

Task 5 - Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=95l&cycletext=201... 9/27/2016 
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No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A043 

Contract Number: 
Work Assignment: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
RI/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Edward Quigley 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
February 2010 

SulTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

83.0% 

June 28, 2011 

This report covers the 4-week period of January 25, 2010 through February 21, 2010. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The February 2010 financial sta.ort 
shows expens~urred during this 4-week re orting period and includes level-of-effort 
(LOE.hours, -in subcontracto co in equipment costs, in travel costs 
and in computer costs and in other direct costs (ODC). The total cost and fee 
incurred under this work assignment during February 2010 is $6,597. 72. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acguisition 
The solid waste IDW container was transported and disposed at a landfill on January 12, 2010. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6 - Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

http:/ /mra.tetratech.corn!client/epa _view .jsp ?T askOrderKey==83 3&rp=963&cycletext=20 1... 9/27/2016 
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2.. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final SAP: Field Sampling 
Plan, Data Management 

April July Plan, Quality Assurance April 1, July 15, Project Plan, Data 2009 1, 2009 15, 100 0 days 
Management Plan, Site 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC is currently waiting for a 
revised SOW. 

Task 2- Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15- Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=833&rp=963&cycletext=201... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A044 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
March 2010 

SuiTRAC 

01, 02, 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

83.0% 

June 28, 2011 

This report covers the 5-week period of February 22, 2010 through March 28, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The March 2010 financial status report shows expenses 
incurred during this 5-week reporting period and includes level-of-effort (LOE) hours• in 
subcontractor costs,- equipment costs, in travel costs,.,n computer costs and• in 
other direct costs (ODC). The total cost and fee incurred under this work assignment 
during March 2010 is $. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5- Analytical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6 - Data Evaluation 
SulTRAC has initiated data evaluation of validated analytical data. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=973&cycletext=201... 9/27/2016 
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2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final SAP: Field Sampling 
Plan, Data Management 
Plan, Quality Assurance Aprill, April July 15, July 
Project Plan, Data 2009 1, 2009 15, 100 0 days 
Management Plan, Site 2009 2009 
Management Plan, Health 

. and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC is currently waiting for a 
revised SOW. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3 - Field Investigation/ Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A045 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
April 2010 

SuiTRAC 

01, 02, 03, OS, 06, 15, 
04, 07 f 08, 09, 10, 11, 
12, 13 

83.0% 

June 28, 2011 

This report covers the 4-week period of March 29, 2010 through April 25, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The April 2010 financial status report shows expenses 
incurred~g this 4-week reporting periij ind includes.-level~ort (LOE) 
hours,_,-in subcontract§bcosts, $& 2 in equipment costs, _,.in travel costs, t s 
in computer costs and 0 in other direct costs (ODC). The total cost and fee incurred 
under this work assignment during April 2010 is $ 5,456.18. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6 - Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp---980&cyclete:x."t=201... 9/27/2016 
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2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final SAP: Field Sampling 
Plan, Data Management 

April July Plan, Quality Assurance April 1, July 15, Project Plan, Data 1, 15, 100 0 days 
Management Plan, Site 2009 2009 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC has received the revised 
SOW and will begin preparing the work plan for the Phase II investigation activities. 

Task 2- Community Involvement 
No activity is anticipated in the next report period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5- Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue tc;> evaluate the validated analytical data and prepare a summary report. 

Task 15- Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 

http://mra.tetratech.cornfclient/epa_view.jsp?Task0rderKey=833&rp=980&cycletext=201... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A046 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
May 2010 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07,08,09, 10, 11, 
12, 13 

85.0% 

June 28, 2011 

This report covers the 4-week period of April 26, 2010 through May 23, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The May 2010 financial status report shows expenses 
incurred during this 4-week reportinq period and includes 24 level-of-effort (LOE) .... 
hours, $0.00 in subcontractor costs, ,1. 1 in equipment costs, $0.00 in travel costs, 11111 

in computer costs and $0.00 in other direct costs (ODC). The total cost and fee incurred under 
this work assignment during May 2010 is $1,729.31. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking_. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6 - Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=991&cycletext=20l... 9/27/2016 



SulTRAC I EPA Program- W A 038-RICO-BSBF Page 2 of2 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Final SAP: Field Sampling 
Plan, Data Management 

July Plan, Quality Assurance April 1, April July 15, Project Plan, Data 1, 15, 100 0 days 
Management Plan, Site 2009 2009 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC will schedule a 
conference call with the EPA WAM to discuss the revised SOW and will begin preparing the work 
plan for the Phase II investigation activities. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acguisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. · 

http://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=833&rp=991&cycletext=201... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A047 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
June 2010 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

86.0% 

June 28, 2011 

This report covers the 5-week period of May 24, 2010 through June 27, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The June 2010 f··n cial status report shows expenses 
incurred during this 5-week repo includes level-of-effort (LOE) 
hours, $0.00 in subcontractor costs, in equipment costs, $0.00 in travel costs, ••• 
in computer costs and $0.00 in other costs (ODC). The total cost and fee incurred under 
this work assignment during June 2010 is $8,788.70. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SulTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
Su!TRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. 

Task 6 - Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. SulTRAC had a conference 
call with the WAM to discuss Phase 1 results and the Phase 2 field activities to be included in the 
Revised work Plan. 

Task 15- Work.Assignment Closeout 

http:/ /mra.tetratech.com/client/epa _view Jsp?Task0rderKey=833&rp=l OOO&cycletext=20... 9/27/2016 



SulTRAC I EPA Program- WA 038-RICO-BSBF Page 2 of2 

No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actuaf 

Final SAP: Field Sampling 
Plan, Data Management 

July Plan, Quality Assurance April 1, April July 15, Project Plan, Data 2009 1, 2009 15, 100 0 days 
Management Plan, Site 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC will begin preparing the 
work plan for the Phase II investigation activities. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

Task 5- Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=lOOO&cycletext=20... 9/27/2016 
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SulTRAC I EPA Program- WA 038-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A048 

Contract Number: EP-55-06-02 
Work Assignment: 038-RICO-BSBF Contract Period: Base 

Report Period: July 2010 

W.A. Name: Elm Street Terre Haute Firm: SuiTRAC Rl/FS 

Page 1 of3 

01, 02, 03, 05, 06, 15, 
EPA W.A. Manager: Howard Caine Task: 04, 07, 08, 09, 10, 11, 

12, 13 

EPA Project Officer: Edward Quigley Technically 88.0% Complete: 
Contractor Project Brian Malone Period of June 28, 2011 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of June 28, 2010 through July 25, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm­
Street Rl/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The July 2010 financial status report shows expenses 
incurred during this 4-week reporting period and includes- level-of-effort (LOE) •••• 
hours, $0.00 in subcontractor costs, • in equipment costs, $0.00 in travel costs, 
in computer costs and- in other direct costs (ODC). The total cost and fee incurred under 
this work assignment during July 2010 is $11, 193.21. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC had a conference 
call with the EPA WAM to discuss the proposed activities for the Phase II investigation. SuiTRAC 
prepared and submitted the Revised Work Plan to EPA on July 30, 2010. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acguisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
SuiTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing 
the validated data for usability. . 

Task 6- Data Evaluation 
SuiTRAC has completed the evaluation of validated analytical data and is preparing the Data 
Validation Report and Data Evaluation Summary Report. 

http://mra.tetratech.com/client/epa_ view.jsp?Task0rderKey=833&rp=1007&cycletext=20... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

July 30, July July 30, July 
Draft Revised Work Plan 2010 30, 2010 30, 100 0 days 

2010 2010 

Final SAP: Field Sampling 
Plan, Data Management 
Plan, Quality Assurance April 1, April July 15, July 
Project Plan, Data 2009 1, 2009 15, 100 0 days 
Management Plan, Site 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. SuiTRAC will address comments 
to the Revised Work Plan when they are received. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analvtical Support and Data Validation 
Data validation is anticipated during the next reporting period. 

Task 6 - Data Evaluation 
SuiTRAC will complete and submit the Data Validation Report and Data Evaluation Summary 
Report. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A049 

Contract Number: 
Work Assignment: 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
Rl/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Edward Quigley 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
August 2010 

Su!TRAC 

01, 0~ 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

89.0% 

June 28, 2011 

This report covers the 5-week period of July 26, 2010 through August 29, 2010. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. Su!TRAC had a conference 
call with the EPA WAM to discuss the proposed activities for the Phase II investigation. SuiTRAC 
prepared and submitted the Revised Work Plan to EPA on July 30, 2010. . 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC has reviewed the analytical data reports from the CLP laboratory for usability and has 
prepared the data validation report. The data validation report requires internal review prior to 
submitting to the EPA WAM. 

Task 6- Data Evaluation 
SuiTRAC has completed the evaluation of validated analytical data and has prepared the Data 
Validation Report and Data Evaluation Summary Report. The Data Validation Report and Data 
Evaluation Summary Report require internal review prior to submitting to the EPA WAM. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=l02l&cycletext=20... 9/27/2016 



SulTRAC I EPA Program- W A 038-RICO-BSBF Page 2 of3 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

July 30, July July 30, July 
Draft Revised Work Plan 30, 30, 100 0 days 2010 2010 2010 2010 

Final SAP: Field Sampling 
Plan, Data Management 

April July Plan, Quality Assurance April 1, July 15, Project Plan, Data 1, 151 100 0 days 
Management Plan1 Site 2009 2009 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC will address comments to the Revised Work Plan when 
they are received. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
The data validation report will be submitted to the EPA WAM once the internal review is 
completed. 

Task 6 - Data Evaluation 
Internal review of the Data Validation Report and Data Evaluation Summary Report will be 
conducted. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 
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No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. AOSO 

Contract Number: 
Work Assignment: 

EP-S5-06-02 
038-RICO-BSBF Contract Period: Base 

Page 1 of 4 

Report Period: September 2010 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

SuiTRAC 

01 1 021 031 OS, 06, 15, 
04, 07, 08,09, 10, 11, 
12, 13 

89.0% 

June 281 2011 

This report covers the 5-week period of August 30, 2010 through October 3, 2010. During this 
reporting period, SulTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The September 2010 financial sta~eport 
shows expenses incurred during this 5-wiii!ek re ·ng period and includes .. level-of-effort 
(LOE) hours1 $0.00 in subcontractor cos in equipment costs, $0.00 in travel 
costs, Q in computer costs and in other direct costs (ODC). The total cost and 
fee incurred unoer this work assignment during September 2010 is $1,910.15. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC has reviewed the an~lytical data reports from the CLP laboratory for usability and has 
prepared the data validation report. The data validation report requires internal review prior to 
submitting to the EPA WAM. 

Task 6 - Data Evaluation 

SuiTRAC has completed the evaluation of validated analytical data and has prepared the Data 
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Validation Report and Data Evaluation Summary Report. The Data Validation Report and Data 
Evaluation Summary Report require internal review prior to submitting to the EPA WAM. 

Task 7.- Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RifFS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

Draft Revised Work Plan July 30, July July 30, July 
30, 30, 100 0 days 2010 2010 2010 2010 

Final SAP: Field Sampling 
Plan, Data Management 
Plan, Quality Assurance April 1, April July 15, July 
Project Plan, Data 2009 1, 2009 15, 100 o days 
Management Plan, Site 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. · 

4. ACTIVITY NEXT PERIOD 
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Task 1 - Project Planning and Support ' 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
neXt reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task S - Analytical Support and Data Validation 
The data validation report will be submitted to the EPA WAM once the internal review is 
completed. 

Task 6 - Data Evaluation 
Internal review of the Data Validation Report and Data Evaluation Summary Report will be 
conducted. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
nextreporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. 
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SulTRAC I EPA Program - WA 038-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. AOSl 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Base 
October 2010 

SuiTRAC 

Page 1 of 4 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 051 06, 15, 
04/ 071 OBI 091 10, 11, 
12/ 13 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Pankaj Parikh 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

59.0% 

June 28 1 2011 

This report covers the 4-week period of October 4 1 2010 through October 31 1 2010. During this 
reporting period/ SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The October 2010 financial status..om9rt 
shows expenses incurred during this 4-week r;soJing period and includes -level-of-effort 
(LOE) hours $0.00 in subcontractor costs/ in equipment costs1 $0.00 in travel 
costs1 .... in c:omputer c~sts and $0.~0 ot er irect co~ts (ODC). The total cost and fee 
incurrecrLi'iider th1s work ass1gnment dunng October 2010 IS $1,025.36. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities1 which incltJded exchanging emails and phone 
calls with the EPA WAM 1 as well as schedule and financial tracking. 

Task 2 - community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC has reviewed the analytical data reports from the CLP laboratory for usability and has 
prepared the data validation report. The data validation report has been submitted for internal 
review prior to submitting to the EPA WAM. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 
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Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8- Treatability study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13- Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

July 30, July July 30, July 
Draft Revised Work Plan 30, 30, 100 0 days 2010 2.010 2010 2.010 

Final SAP: Field Sampling 
Plan, Data Management 
Plan, Quality Assurance April 1, April July 15, July 
Project Plan, Dc;~ta 1, 15, 100 0 days 
Management Plan, Site 2.009 2009 2009 2009 
Management Plan, Health 
and Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 

SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. Planning will begin for re-sampling of some of the monitoring 
wells and soil gas wells to verify analytical data from the Phase I investigation. SuiTRAC will 
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begin preparing site specific documents for Phase II of the remedial investigation planned for 
Spring, 2011. 

Task 2 - Community Involvement 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3 - Field Investigation /Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
The data validation report will be submitted to the EPA WAM once the internal review is 
completed. 

Task 6 - Data Evaluation 
Internal review of the Data Validation Report and Data Evaluation Summary Report will be 
completed. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8- Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 
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5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. · 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A052 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Pankaj Parikh 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
November 2010 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

60.0°/o 

June 28, 2011 

This report covers the 4-week period of November 1, 2010 through November 28, 2010. During 
this reporting period, SulTRAC performed project management and technical assistance for the 
Elm Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The November 2010 financial sta-ort 
shows expenses incurred during this 4-week reporting period and includes level-of-effort 
(LOE) Jours[ 10.00 in subcontractor costs, $0.00 in equipment costs, $0.00 in travel 
costs, in computer costs and $0.00 other direct costs (ODC). The total cost and fee 
incurre under this work assignment during November 2010 is $7,037.62. . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. Procurement has been 
initiated for supplies and equipment required for re-sampling of select monitoring wells and soil 
gas wells scheduled for January. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
SuiTRAC conducted a site visit on November 17, 2010. The purpose of the site visit to assess 
the condition of the monitoring wells, soil gas wells and to conduct an inventory of available 
equipment remaining in the field trailer prior to mobilizing for the re-sampling effort scheduled 
for January. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC completed the Draft Data Evaluation Summary Report and the Draft Data Validation 
Report. 
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Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task '1 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9 - RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10 - Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13- Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

July 30, July July 30, July 
Draft Revised Work Plan 30, 30, 100 0 days 2010 2010 2010 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC will begin preparing site specific documents for Phase II 
of the remedial investigation planned for Spring, 2011. 

Task 2 - Community Involvement 

No activities are anticipated to be conducted and no costs incurred under this task during the 
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next reporting period. 

Task 3 - Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC will submit. the Draft Data Evaluation Summary Report and the Draft Data Validation 
Report during the next reporting period. SuiTRAC will address any comments or revisions after 
the EPA WAM and IDEM have completed their review of the Data Evaluation Summary Report 
and Data Validation Report. 

Task 6 - Data Evaluation 
Internal review of the Data Validation Report and Data Evaluation Summary Report will be 
completed. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 - Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10 - Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12- Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are antic.lpated to be conducted and no costs incurred under this task during the 
next reporting period. · 

Task 15 - Work Assignment Closeout -
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. . 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs were incurred during this period. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
reporting period. -
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SulTRAC I EPA Program- WA 038-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A053 

Contract Number: 
Work Assignment: 

EP-SS-06-02 
038-RICO-B5BF Contract Period: Base 

Page 1 of 4 

( Report Period: December 2010 

W.A. Name: Elm Street Terre Haute Firm: 
RI/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Pankaj Parikh 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

62.0% 

June 28, 2011 

This report covers the 5-week period of November 29, 2010 through January 2, 2011. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street RI/FS site. 

Summarize Costs and LOE 

Please see the attached financial report. The December 2010 financial 
shows expenses incurred during this 5-week ng period and inclu 
(LOE) hours, $0.00 in subcontractor in equipment costs, 
costs, 1 • in computer costs and other direct costs (ODC). e total cost and fee 
incurred under this work assignment during December 2010 is $17,208.97. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. Procurement was conducted 
and supplies and equipment were ordered for a sampling event to be conducted the week of 
January 10, 2011. SuiTRAC began preparing site specific plans for Phase II of the remedial 
investigation. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 4 - Sample Analysis 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
SuiTRAC has reviewed the analytical data reports from the CLP laboratory for usability 
and worked on the data validation report. 
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Task 6 - Data Evaluation 
SuiTRAC worked on the evaluation of validated analytical data and the Data Validation Report 
and Data Evaluation Summary Report. The data will be used to prepare site specific documents 
for Phase II of the remedial investigation planned for Spring, 2011. 

Task 7 - Risk Assessment 
No activities were performed and no costs were incurred under this task. 

Task 8 - Treatability Study/Pilot Testing 
No activities were performed and no costs were incurred under this task. 

Task 9- RI Report 
No activities were performed and no costs were incurred under this task. 

Task 10- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 11- Remedial Alternatives Screening 
No activities were performed and no costs were incurred under this task. 

Task 12 - Feasibility Study 
No activities were performed and no costs were incurred under this task. 

Task 13 - Post-RI/FS Support 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

July 30, July July 30, July 
Draft Revised Work Plan 30, 30, 100 0 days 2010 2010 2010 2010 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM. SuiTRAC will continue preparing site specific documents for 
Phase II of the remedial investigation planned for Spring, 2011. 

Task 2 - Community Involvement 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=l050&cycletext=20... 9/27/2016 



SulTRAC I EPA Program - WA 038-RICO-BSBF Page 3 of4 

No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 3- Field Investigation/Data Acquisition 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 4 - Sample Analysis 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task S - Analytical Support and Data Validation 
SuiTRAC will address any comments or revisions after the EPA WAM and IDEM have completed 
their review of the Data Evaluation Summary Report and Data Validation Report. 

Task 6- Data Evaluation 
Internal review of the Data Validation Report and Data Evaluation Summary Report will be 
completed. 

Task 7 - Risk Assessment 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 8 -Treatability Study/Pilot Testing 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 9 - RI Report 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 10- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 11- Remedial Alternatives Screening 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 12 - Feasibility Study 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 13 - Post-RI/FS Support 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

Task 15 - Work Assignment Closeout 
No activities are anticipated to be conducted and no costs incurred under this task during the 
next reporting period. 

5. TRAVEL- PURPOSE/DESTINATION 

Travel costs associated with the site visit conducted on November 17, 2010 are being invoiced. 
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6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subcontracting activities were conducted nor costs incurred under this project during this 
· reporting period. 
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